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Activity Period:  September 16, 2012 through September 22, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 

 
 Additional excavation was completed east of Area T based on 

visual observations of source material.  Final excavations 
reached approximately 50 feet east of Area T. 

 Tecnica continued backfilling the southwest corner of the site to 
grade. 

 Tecnica continued backfilling operations in Area T. 
 Tecnica continued further excavation to the north wall of Area R 

based on visual observation of source material.  Excavations are 
currently 25 feet north of Area R. 

 Rusmar foam, paired with an odor mitigation system along the 
western fence line, was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Utilized handheld GPS unit to locate pertinent items and 
features as necessary. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 6,312 tons of material was disposed of at the landfill bringing 
the overall project total to 287,595 tons.    
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Tasks Environmental Activities 

General Description of Work 
Performed (cont.) 

 NRT conducted air monitoring activities for PM10 through the use 
of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
 

 DustTraks collected particulate data each day and the data has 
been downloaded for analysis. 

 Four post excavation floor samples (EB-171 through EB-174) 
were taken on Tuesday (9/18) in Area T and sent to 
TestAmerica Laboratory for analysis. 

 Three post excavation wall samples (EW-55 through EW-57) 
were taken on Wednesday (9/19) in the ARA East of Area T and 
sent to TestAmerica Laboratory for analysis. 

 One wastewater sample (120920001) was collected on 
Thursday (9/20) and sent to EMT for MWRD analysis. 

 Four SUMMA canisters were deployed on Wednesday (9/19) 
and sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.  One duplicate SUMMA canister was placed along the 
south fence line. 

NRT Field Personnel Vince Guiliani, Tim Norris, and Ron Horan 

Equipment Deployed: SUMMA Canisters 

DustTraks 

PIDs 

Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
HBK Engineers were on site Monday (9/17) and Tuesday (9/18) to survey the natural gas pipeline in preparation 
for the pipeline excavation scheduled to start September 24, 2012.  Excavations will begin in the southwest corner 
of the site (Areas X, Y and Z) and progress east. 
 
Mr. Brad Bradley, the USEPA was on site on Tuesday (9/18) for a tour of the site.  Bal Berena and Vince Guiliani 
gave the EPA the site walk-around tour. 
 
Work planned for the coming week, September 23, 2012 through September 29, 2012, is as follows: 
 

 Provide oversight for the remaining out of scope excavations east of Area T and east of Area R. 
 Take wall samples in the north wall of Area R. 
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 Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, PG      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
 
Attachment 1: Burns and McDonnell Construction Management Report 
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Field Photos: 
 

 
 

 
 
 

 
 
 

Photo 1:  Excavating the ARA East of 
Area T. 
 
Direction: Facing east. 
 
Photo Date: 9/17/2012 
 
Photo Taken By: VMG 

Photo 2:  Backfilling and leveling in Area 
T. 
 
Direction: Facing east. 
 
Photo Date: 9/18/2012 
 
Photo Taken By: VMG 

Photo 3:  Test pit east of area T. 
 
Direction: Facing southeast. 
 
Photo Date: 9/19/2012 
 
Photo Taken By: VMG 
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Field Photos (continued): 
 

 
 
 

  
 
 

 
 
 

Photo 4:  Woodchips being used to 
mitigate odor of source material in the 
ARA East of Area T. 
 
Direction: Facing south. 
 
Photo Date: 9/19/2012 
 
Photo Taken By: VMG 

Photo 5:  Excavator cleaning out the floor 
in the ARA East of Area R. 
 
Direction: Facing north 
 
Photo Date: 9/20/2012 
 
Photo Taken By: VMG 

Photo 6:  Source material leaching out of 
the north wall of Area R prior to 
excavation. 
 
Direction: Facing south 
 
Photo Date: 9/21/2012 
 
Photo Taken By: VMG 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 9/16/12 to 9/22/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Mike Merkel 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Mike Swieca 

 
 Tecnica Environmental Services 
 Interra 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (WM) Dave Weber and 

Vito Pesoli (MT)  
 
 

 
Integrys/ Peoples Gas Personnel Onsite 
  Alonzo Foster and Ray Kosak 
 
 
 

 
 

Miscellaneous Visitors 
 Atul Kumar and Eloy Madrigal (Interra) 
 Brad Bradley (USEPA) 
 Mario Lipira, Eric Grundman and 

Shawn Thorson (Michels) 
 
 
  

 
 

 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services and Interra; 
 Escorted USEPA and PGL personnel during their site visit; 
 Pumped and discharged 51,988 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from areas east of original T and east of 

original R; 
 Tracked 338 loads (6,311.92 tons) for Direct soils disposal at Laraway Landfill; 
 Received 492 loads of CA-6 (11,449.13 tons) and 34 loads of CA-1 (781.66 tons) for backfill in 

areas west of Chicago Sanitary Sewer, east of T and T;  
 Received 180 cubic yards of wood chips for odor control; 
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 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Surveyed finished sections of excavations and set grade stakes in several north areas; 
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management; and 
 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas east of original T and east of original R;  
 Controlled odors through foaming (3.5 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in waste water treatment and misting system operations and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Performed routine  maintenance on decon pad, tracking pad, and haul roads; and  
 Continued backfill in areas east of original T and areas west of Chicago Sanitary Sewer.  

 
INTERRA 

 Performed compaction tests on CA-6 during backfill of Area T and east of T. 
 
Changes to Scope of Work 

 Regular meeting with Peoples Gas Operations are taking place to plan future remediation around 
the high pressure gas pipes; and 

 Additional excavation east of Area T and east of Area R due to visual source outside the original 
scope. 
 

 Open/Outstanding Items    
 Start date for 24-inch HP pipe excavation and removal. 

 
Anticipated Activities for the Week of SEPTEMBER 23, 2012 

 Continue backfilling area east of T and areas west of Chicago Sanitary Sewer;  
 Excavate and load out soils in areas east of original R and decon pad;  
 Continue to operate and maintain misting system; and 
 Continue to pump water from 24-inch HP line excavation as needed. 
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Crawford Station Site: 
 
Remediation  
 
Date: September 20, 2012 
 
Description:  Looking east 
from Area R, Tecnica 
controlling odors through 
foaming and wood chips 
during loading and 
digging activities in area 
east of original R. 

Crawford Station Site: 
 
Remediation 
 
Date:  September 21, 2012 
 
Description: Looking west 
from decon pad, Tecnica 
continued backfilling Area 
T and east of T.   
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Crawford Station Site: 
 
Remediation 
 
Date: September 21, 2012 
Description:  Interra 
performing compaction 
test on CA-6 in Area T 
and east of T.  
 

Crawford Station Site: 
 
Remediation 
 
Date: September 14, 2012 
 
Description: View from 
Area R at coal tar seeping 
from the northern and 
eastern side wall of the 
excavation east of Area 
R.  
 
 


